
Trevor Walter

From:    Chuck Rickart < CRickart@wsbeng. com>
Sent:     Friday, June 05, 2015 10:26 AM
To:       Craig Karnitz (cbkarnitz@gmail. com); Dale Hadland ( dghrose@charter.net); Jim Boos

Osboos@gmail.com); John Brenny( brenny@jetup.net); Kim Adams (Adamskim56
@yahoo.com); Kurtis Busman ( Kurtis. busman@essentiahealth.org); Laurie Own
mtoinc@charter.net); Mohammad Chelehmalzadeh ( cmohammad@gmail.com); Rod

Osterloh (Osterloh@CloseConverse.com); Shawn Sunnarborg

Shawn.sunnarborg@potlatchcorp.com); Tom Rutske
trutske@ajohnsonenterprises.com)

Cc:       Trevor Walter; Aric Welch (Aric.Welch@wsn.us.com); mark.skogen@wsn.us.com; Ron

Bray; Greg Philippi (gregp@tds.net); Jeff Wipper Oeffwipper@gmail. com)
Subject: Isle Drive Weekly Update 6- 5- 15

Isle Drive Extension and CSAH 48 Improvements

Project Update June 5, 2015

The past week RL Larson began the sanitary sewer construction north of CSAH 48 on the new Isle Drive
alignment. The dewatering was also installed on the north end of the new Isle Drive in preparation for
watermain construction in that area. Next week beginning on Monday June 8, they will be completing the
sanitary sewer on Isle Drive and will begin work on the watermain on the north end of Isle Drive working

south. They are also planning on moving back and begin work in the new Isle Court alignment. Completing
these shorter segments of utility work is providing an area for the private utilities (Crow Wing Power, Charter
and CTC) to move their lines which is scheduled to begin the week of June 15. The work in the new Isle Court

alignment next week will create intermittent closure of access to properties. If you will be impacted by the

access closures you will be contacted directly with information on when this exactly will occur and details of
where you can access you property. The underground utility work for the first stage of construction north of
CSAH 48 is anticipated to be completed by the end of June. The roadway and paving will follow after the
underground utilities are completed.

This last week concerns were again raised of construction vehicles on the trail and the safety of walkers and

bikers. This has been remedied with the installation of additional barricades and fencing that limits vehicle

access to the trail. Please let us know if you have any other concerns. Contact information is provided at the
end of this email.

Be aware that last weekend there was vandalism of the construction trailer and equipment on site. In

addition it has been reported that someone has been painting (tagging) the Crow Wing Power utility boxes
in the area. Please if you see any suspicious activity in the area contact the Baxter Police as soon as possible.

The general construction schedule below shows the current anticipated start and completion dates for the

primary elements of the project. This schedule will be adjusted on a weekly basis as necessary. The
underground and roadway construction is planned to be completed in four (4) stages.

Stage 1— North of CSAH 48, including Isle Court
Underground Utilities Isle Drive: May 26— June 20

Underground Utilities Isle Court: June 8— June 27

Roadway Isle Drive: June 29— July 25



Roadway Isle Court: July 13— July 25
Pave Isle Drive and Isle Court: July 27— August 1

Stage 2— Left Station west of Mapleton Road ( formerly Ironwood Drive) to CSAH 48
Close Mapleton Road: June 29

Underground Utilities: June 29— July 25

Roadway: July 29— August 31

Open Mapleton Road: August 31

Stage 3— CSAH 48 and Roundabout

Close CSAH 48: July 23

Underground Utilities: July 23— August 8

Roadway: August 10— August 31

Open CSAH 48: August 31

Stage 4— Left Station east

Underground Utilities: August 10— August 15

These updates will be sent each Friday during the construction of the Isle Drive project. They are intended to
give the adjacent property owners or any other concerned citizen an update on what has occurred the past
week and to provide an idea of what will be happening the next week. If you talk with your neighbors and they
are not receiving the updates please have them forward me ( crickart@wsbeng.com) their email address and I

will add them to the distribution list. A Field Representatives will be on- site during most of the construction

activity to observe project progress. Please contact Mark Skogen, Field Representative at (218) 821-3940
with any questions or concerns. If Mark is unavailable, please contact Chuck Rickart at (612) 360- 1283.

Thank you for your patience and understanding through the construction of this important

project for the City of Baxter.

Have a Great Weekend!!

Chuck Reckart. EE. RTOE
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